

# CPC Renovation Daily Diary

Updated Last  
Thursday, October 29, 2009

## **Monday – October 26, 2009**

Bob Holland from S&B Construction started on the job today. He was able to get the Building Permit from the City Office of Public Works. We contacted Star Engineering, The Abatement Company to set up the removal of asbestos tile and insulation from the furnace Room and tiles from the Kitchen storage area and the Children's bathroom off of the Nursery. We also delivered a letter to the Public Works Office requesting use of the sidewalk for storage on the north side of building. The old lounge area was cleared of any remaining furniture in preparation for the beginning of demolition starting on Tuesday. The new office areas upstairs were wired for computer hook-up and phones. New choir room upstairs re-organized by Gary and Allan.

## **Tuesday - October 27, 2009**

Arrangements were made for a dumpster to be placed outside the building on the north side in street. The asbestos abatement company removed tile from the children's bathroom, Kitchen pantry and furnace room. A request was faxed to our insurance carrier to secure coverage for the city to allow us of the sidewalk for storage on north side of building. Talked to Gibson Teldata Inc., (Jason Osborne) regarding church needs in the way of phones and computer lines for future hook-up in the new office locations. Pulled The remaining carpet in the lounge was removed and sold.

## **Wednesday- October 28, 2009**

The demolition Company started today and removed ceiling tile, wall coverings and carpeting from the old office areas. They also started removal of floor covering from Fellowship Hall.



Sarah's office during first day of demotion work

## CPC Renovation Daily Diary

Updated Last  
Thursday, October 29, 2009



Hall way going from Fellowship Hall to Lounge area



View of Sarah's office. All offices are without ceilings and all built-in bookcases are gone from Rev, Davis office.

### Thursday – October 29, 2009

The Flawless Demolition Company continued work today in the Fellowship Hall area removing walls and floor coverings. The Asbestos Company continued work in the Boiler Room. The Nursery was moved upstairs to the northeast room uses for Sunday School for the youth. We had a false fire alarm today when we were removing the ceiling tile from Fellowship Hall. The alarm is located in the boiler room and can be turned of in that location. The Alarm company had been notified by FAX on Wednesday about the re-model and the times during the day the alarm should be disregarded. The message had not been passed on to the companies dispatch office. Got that fixed today.

## CPC Renovation Daily Diary

Updated Last  
Thursday, October 29, 2009



Lant Davis during the demotion of Fellowship Hall



Fellowship Hall – End of the day on Thursday. The exposed walls are OLD PINK.

### Friday – October 30, 2009

Demolition continued in Fellowship Hall today with all the paneling being removed. The overhead bulkheads were also removed in the old lounge area and the pre-school room. The ceiling lighting and the plaster ceiling was also removed in the old office area in anticipation of creating the new elevator hole the first of next week. Crown Electric was in to disconnect several of the overhead lights. They also helped identify several of the breakers and switches prior to the continuation of demolition next week. Star Environmental, the company that is removing our asbestos, is finishing up in Fellowship Hall today. Their work included removing the asbestos tile and cleaning the floors in Fellowship Hall. They finished removing the asbestos linings in the boiler room yesterday. This should be the last day for them unless there are any additional surprises.